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which Require a USCG Bridge Permit

R
gom Director, Office of Enviror—arte? Policy A?n"c:fo HEV=-11/HNG-31
Directcr, Office of Enginecrirg
wWashingtcn, D.C.

Regional Federal Highwey Adrinisztrators,
Regicre 1-19, and Direct Fed:iral Procram Administrator

In our October 25, 1952, mercrandum, we provided fnformation regarding
coordination with tre U.S. Coast Guard in developing projects which require
a U.S. Coast Guard Bridge Perrit, The need for early and continuing
coordinaticn with the Coast Guarc throuchout the project development
process was stressed.

The Federal Highway Adrministraticn (FHWA) has developed and approved a
programmatic Secticn 4(f) evaliation for certain federally assisted highway
projects that affect bridges on or eligible for the National Register of
Historic Places. This programmatic Section 4(f) evaluation and approval

was distributed with Mr, Sevin's July 20, 1983, memorandum, We have met

with the Coast Guard Washington ileadquarters staff and discussed how the
programmztic Secticn 4(f) evaluation will be used. The Coast Guard
Headgquerters steff has indicated it will accept the programmatic Section 4(f)
approach as corplying with Secticn 4(f) requirement; however, it would

like to be fully apprised of the status of the project as it moves from
planning to the permit stage. Accordingly, we have modified Attachment A

to the October 25 memarandi- to add two additional steps. A revised copy of
Attachment A is attached. Stes 3(e) requires the FHWA/State to advise the
Coast Guard as early as possible in the process when a project is being
developed and it is anticipated the programmatic Section 4(f) evaluation will
be used. Step 8 was modified tc ensure that the Coast Guard fs provided with
{nformation to support FHwA's uce of the programmatic Section 4(f) evaluation.

This memorandum is not intended to require additiona) information to be

developed but rather to kee> the U.S. Coast Guard fully informed of the
FHWA activities with regard to the progr i tion 4(f) evaluation.
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USCG/FHNA Procedures for
Handling Projects Which Require
a USCG Bridge Permit

ederal Highway Administration
(FHwWA/State) Activities

1. System Planning Activities
2. Project Initistion Activities

3. Preliminary €rvironnental/lLocatiaon
Studies '

" (a) Data gathering

(b) Determine if a USCG permit is
required (see FHWA Notice
N5140.19),

(c) If a permit is required, initiat.
coordination with USCG, and requast
USCG (District) to be cooperating
agency as per CEQ Regulations.

(d) Assess navigation needs in co- 3(d)
operation with USCG; provide
information to USCG if
preliminary notice is
<;; to be issued: i.e., plans,
clearances, description of
project, etc. Clarify
environmental review scoping
responsibilities as necessary.

(e) Advise the USCG district ASAP of
prcposed . -grammatic Section 4(f)

&4(a) Issue draft £I35 or EA and include 4(a)
discussion of navigation needs
and potential highway impacts;
continue coordination with
Coast Guard.

4(b) Consider joint FHWA/State and Coast 4(b)
Guard public notice and hearing{s),
especially in controversial cases.
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0CT 11 1383
ATTACHMENT A

U.S. Coast Guard (USCG)
Activities

Agsess navigational needs
and assist FHWA/State with
draft E£IS or £A; consider,
as appropriate, preliminary
public notice of project
location(s) and evaluation of
possible effects on waterw=
Advise FHWA/State whether :
proposed project meets the
reasonable needs of navigat.
or is controversial.

Comment on navigational and
environmental aspects of draft
EIS or EA, concentrating on the
bridge(s) end approaches, with
particular emphasis on sdequacy
of proposed clesrances.

Participate in joint public
notice and hearing(s):

(1) where requested by FHWA/State,
(2) wh- sufficient information is

8 able on a given bridge to
@ 1 separate USCG hearing.



4 0CT 11 1983

USCL,iHwa Procedures fur
Hancling Projects Which Require
a USCG Bridge Permit

« edersl Highway Administration U.S. Coast Guard (USCG)
(FHWA/State) Activities Activities
S. Select highway location and 5. Upon request, sssist in preparing
- prepare final EIS or FONSI; responses to any navigational
respond to comments received on issues received on environmental
navigaticn and env.ronmental aspects document.

of highway bridges. 1f the USCG
has not provided comments on the
navigation aspects, contact the
USCC and obtain their views aon the
adequacy of the proposed clearances.

6. Furnish preliminary final EIS 6. Review preliminary final EIS or
or FONSI to USCC for review, FONSI and comment, as appropriate.
8s appropriate

7. Whenever practicable submit application 7. When permit gpplication is included,
for USCG permit. (Permit application{s) review for completeness and issue
may include alternate bridge designs.) formal public notice.

Resolve any outstanding issues.

8. FHWA approval of final €IS or FONSI.
Complete submission for permit application
as required. If Programmatic Section 4(f)
is used, provide USCC with the supporting

~ information for determining its applicability
including alternatives, mitigation measures,
and FHWA/SHPU agreement.

9, If permit has not been previously 9(a) For applications submitted after
submitted, apply for permit as soon approval of final EIS or FONSI,
8s practicable after design work District reviews application and
commences. issues formal public notice.

9(b) District concurs in resolution
of any outstanding issues; for-
wards permit application with
recommendation to Washington
Headquarters or acts on permit
application where appropriate.

10. Complete bridge design. If alternate
designs submitted, notify USCG of
slternate selected within 30 days of
bid award.



